## AE429-G08-GANTT-CHART

http://

Project manager

**Project dates** Jan 28, 2024 - Apr 15, 2024

Completion2%Tasks31Resources6

## Tasks

Name	Begin date	End date
Project Proposal	1/28/24	1/30/24
Write Project Proposal	1/28/24	1/29/24
Create Gantt Chart	1/28/24	1/29/24
Review and Submit	1/30/24	1/30/24
Atmosphere and Data Measurements Memo	1/31/24	2/6/24
Create a MATLAB Atmosphere Model App	1/31/24	2/2/24
Verify and Validate the MATLAB App	2/3/24	2/4/24
Write the Memo	2/1/24	2/5/24
Review and Submit Memo	2/6/24	2/6/24
Force System and Equations of Motion Report	2/6/24	2/20/24
Calculate Aerodynamic Loads	2/6/24	2/14/24
Verify and Validate Aerodynamic Loads	2/15/24	2/18/24
Create the Aircraft Solidworks Model	2/6/24	2/19/24
Write the Memo	2/6/24	2/19/24
Review and Submit	2/20/24	2/20/24
Cruise, Climb, and Descent Performance Memo	2/20/24	3/14/24
Range and Endurance Calculations	2/20/24	2/27/24
Climb Performance Calculations	2/20/24	2/27/24
Descent Performance Calculations	2/20/24	2/27/24
Verify and Validate Performance Calculations	2/28/24	3/3/24
Write the Memo	2/20/24	3/13/24
Review and Submit	3/14/24	3/14/24
Takeoff, Landing, and Manoeuver Performace Memo	3/14/24	4/4/24
Takeoff, Landing, and Manoeuver Calculations	3/14/24	3/21/24
Verify and Validate Takeoff, Landing, and Manoeuver Calculations	3/22/24	3/29/24
Write the Memo	3/14/24	4/3/24
Review and Submit	4/4/24	4/4/24
Final Presentation	4/4/24	4/14/24
Verify and Validate all Results	4/4/24	4/10/24
Create Presentation	4/4/24	4/12/24
Review, Submit, and Practice Presentation	4/13/24	4/14/24

#### Resources

Name	Default role	
Ryan King	undefined	
Keagan Irish	undefined	
Carson Truesdale	undefined	
Darren Fischel	undefined	
Thomas Uhl	undefined	
Jason Scott	undefined	

, 202 1

**Gantt Chart** 

2024 February | April May March End date Name Begin date 1/28/24 1/30/: Project Proposal Write Project Proposal 1/28/24 1/29/ Create Gantt Chart 1/28/24 1/29/2 Review and Submit 1/30/24 1/30/2 Atmosphere and Data ... 1/31/24 2/6/2 Create a MATLAB Atmo... 1/31/24 2/2/2 Ĺ Verify and Validate ... 2/3/24 2/1/24 Write the Memo 2/5/2 Review and Submit Memo 2/6/24 2/6/2 Force System and Equ... 2/6/24 2/20/2 Calculate Aerodynamic Loads 2/6/24 2/14/2 Verify and Validate ... 2/15/24 2/18/2 Create the Aircraft ... 2/6/24 2/19/2 Write the Memo 2/6/24 2/19/2 Review and Submit 2/20/24 2/20/2 Cruise, Climb, and D... 2/20/24 3/14/2 Range and Endurance ... 2/20/24 2/27/2 Climb Performance Calculations 2/20/24 2/27/2 Descent Performance Calculations 2/20/24 2/27/2 Verify and Validate ... 2/28/24 3/3/2 Write the Memo 2/20/24 3/13/2 Review and Submit 3/14/24 3/14/2 Takeoff, Landing, an... 3/14/24 4/4/2 Takeoff, Landing, an... 3/14/24 3/21/2 Verify and Validate ... 3/22/24 3/29/2 Write the Memo 3/14/24 4/3/2 Review and Submit 4/4/24 4/4/2 Final Presentation 4/4/24 4/14/2 Verify and Validate all Results 4/4/24 4/10/2 Create Presentation 4/4/24 4/12/2 Review, Submit, and ... 4/13/24 4/14/2

2024

# **Resources Chart**

